JIBC Workshops – Facilitator's Dashboard (Phased, Color-Coded with Timeline)

This dashboard shows all workshops, their deliverables, responsible roles, and phase alignment. Timeline markers (Oct \rightarrow Dec \rightarrow Mar) indicate the overall schedule cadence.

Workshop	Deliverables	Responsible Roles	Phase	Timeline
Kickoff & Scope	Current State Assessment; Charter updates	Execs, PMO, Facilitator	Discovery	Oct
Stakeholder Map & Problem Framing	Stakeholder Map; RAID log	SMEs, Facilitator, PMO	Discovery	Oct
Current State Sales→Contract	As-Is Process Map; Pain Point Heatmap	Sales SMEs, Facilitator	Discovery	Oct
Current State Delivery→Invoice	As-Is Process Map; Pain Point Heatmap	Finance, Ops SMEs	Discovery	Oct
Vision & KPIs	Vision Statement; Draft KPIs	Execs, Sponsor	Discovery	Oct
Value Streams	Value Stream Map; Customer Journey overlays	Facilitator, SMEs	Discovery	Oct
Capability Mapping	Capability Model; Heatmap	EA, IT, SMEs	Design	Nov
Operating Model Options	Draft Operating Model Options	Execs, PMO	Design	Nov
TO-BE Process Sales	Future Sales BPMN	Sales SMEs, EA	Design	Nov
TO-BE Process Delivery/Billing	Future Billing BPMN	Finance, Ops SMEs	Design	Nov
Data Model Deep-Dive	Canonical Data Model; Entity Definitions	IT, Data SMEs	Design	Nov
Integration Landscape	Integration Blueprint	IT Architects	Design	Nov
Gap Analysis & Controls	Gap Analysis Report; Risk Register	Facilitator, SMEs	Design	Nov
Exec Checkpoint – TOM	Validated TOM	Execs, Sponsor	Design	Nov
CRM Requirements Functional	Requirements Matrix (functional)	Business SMEs	Requirements	Dec
CRM Requirements Non-Functional	Requirements Matrix (non-functional)	IT, Security	Requirements	Dec
User Stories & Traceability	Prioritized Backlog	Product Owner, SMEs	Requirements	Dec
Change & Adoption Strategy	Change Adoption Plan	HR, Comms, PMO	Requirements	Dec
Integration Design	Integration Design Spec	IT Architects, Data SMEs	Integration	Jan

Workshop	Deliverables	Responsible Roles	Phase	Timeline
Data Migration Plan	Data Migration Plan	IT, Data Governance	Integration	Jan
Solution Options & TCO	Options & TCO Report	PMO, Finance, IT	Integration	Jan
Security & Privacy Review	Privacy & Security Report	Legal, Security, IT	Integration	Jan
Roadmap & Phasing	Phased Implementation Roadmap	PMO, Execs	Roadmap	Feb
Benefits & KPIs	Benefits & KPI Register	PMO, Execs	Roadmap	Feb
Operating Model Decision	Final Operating Model Proposal	Execs, Sponsor	Roadmap	Feb
Exec Report Dry Run	Draft Report & Slides	Steering Committee, Facilitator	Finalization	Mar
Final Readout & Approval	Final Report & RAID log	Execs, Sponsor	Finalization	Mar
Mobilization Workshop	Mobilization Plan	PMO, Product Owners	Finalization	Mar